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RECOVERING TROUBLED PROJECTS
PM35.00

When is the last time you worked on a project that was planned and executed perfectly and
where you met expectations in terms of budget, deadline and product quality? Although no
project is absolutely perfect, most projects are probably completed with an “acceptable” amount
of problems and stress.

Of course, there are other projects that meet the criteria of “troubled”. These projects have
significant problems in meeting their deadline, budget or deliverables — perhaps all three. The
purpose of this class is to help determine whether a project is “troubled” and if so, to lay out a
process to turn the project around. A troubled project is too far gone to meet the original
expectations. However, this class will show you processes and techniques designed to reset
expectations and then to successfully deliver the project to meet the revised commitments.

PREREQUISITES

e The attendees should have a solid project management background

LEARNING OBJECTIVES
At the end of this class, participants will be able to:

Determine if a project is “troubled”?

Define and plan a recovery project

Assess the cause of the troubled project

Develop and activate a recovery plan

Ensure the troubled project completes within revised expectations

WHO SHOULD ATTEND

e Senior project managers and staff managers
e Senior staff members
e Senior client managers that will assist in recovering a troubled project

COURSE OUTLINE

Is the project “troubled”?

Define and plan a recovery project
Assess the troubled project

Develop a recovery plan

Activate the recovery plan

Measure and monitor the recovery plan

There are numerous exercises to practice the concepts learned in the class.
CLASS LENGTH

e One-half day (4 PDUs) OR
e One day (8 PDUs)
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