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Scope is the way that we describe the boundaries of a project. Without proper scope definition,
you have no chance to manage scope effectively. When a project is defined, certain expectations
are set as to what the project will achieve for an agreed upon cost and within an agreed upon
timeframe. If the deliverables of the product change, the estimates for cost, effort and duration
may need to change as well. That is really the purpose of scope change management — to ensure
that the initial agreements are met, and that the project manager and the sponsor agree to any
changes to the expectations. Effective scope management is the art of getting the sponsor to
make the decisions on whether scope change requests should be approved.

PREREQUISITES

e None, this webinar class provides a basic overview of setting scope and managing scope
during the project.

LEARNING OBJECTIVES
At the end of this webinar class, participants will be able to:

Describe the basics of how scope relates to projects and project management.

Establish project scope through the project charter and the requirements gathering process.
Manage scope effectively on projects.

Establish scope change management procedures.

WHO SHOULD ATTEND

e Project managers

e Senior staff members

e Senior clients that need to understand these concepts to help manage scope in their
organizations

COURSE OUTLINE

The basics

Establishing scope on projects
Managing scope

Scope management procedures

There are exercises to practice the concepts learned in the webinar class.
CLASS LENGTH
e Three hours (3 Total PDUs - 3 Technical / 0 Leadership / O Strategic)
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