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BUILDING A PROJECT SCHEDULE
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Before a project starts it is important to define and work and have a viable schedule. The best
options are to find a prior similar schedule or a schedule template to use as your starting point.
However, when these options don't exist (and they usually don’t), you must be prepared to build
the schedule from scratch. This class will teach you the process and techniques to build the
schedule from scratch. There will also be a number of techniques to help you build the related
project budget. By the end of this class all students should be able to create viable schedules for
their projects.

PREREQUISITES

None, this class provides a basic overview of building a schedule from scratch

LEARNING OBJECTIVES

At the end of this class, participants will be able to:

Understand the purpose of a project schedule and how the schedule scales based on the size
of the project.

Build a Work Breakdown Structure (WBS) and Network Diagram.

Estimate the work, duration and cost associated with the schedule.

Create a final schedule that can be used as the basis for managing the project.

WHO SHOULD ATTEND

Project managers
Senior staff members

COURSE OUTLINE

The basics of schedules and alternatives for creating them
Creating a Work Breakdown Structure (WBS)

Estimating the work

Converting the WBS to a Network Diagrams

Adding resources to the schedule

Estimating duration and cost

Finalizing the schedule

There are numerous exercises to practice the concepts learned in the class.

CLASS LENGTH

One day (8 Total PDUs - 6 Technical / 2 Leadership / 0 Strategic)
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